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RICHMOND FIELD STATION 
MONTHLY SUMMARY REPORT 

SEPTEMBER 15, 2007 

This monthly summary report (MSR) summarizes environmental restoration activities conducted on 
behalf of The Regents of the University of California (UC) at Richmond Field Station since August 
15,  2007.    This  MSR  is  prepared  in  accordance  with  the  California  Environmental  Protection 
Agency,  Department  of  Toxic  Substances  Control  (DTSC)  Site  Investigation  and  Remediation 
Order, Docket No. I/SE­RAO 06/07­004, effective on September 20, 2006.  The MSR is presented 
in  two  sections.    Section  1.0,  Activities  Completed  During  Reporting  Period,  describes  work 
conducted during  the  reporting  period, and Section 2.0, Activities Anticipated  for Next Reporting 
Period, identifies activities proposed for the next 30 days 

1.0  ACTIVITIES COMPLETED DURING REPORTING PERIOD 
(SINCE AUGUST 15, 2007) 

•  UC continued to work on the Year 2 Monitoring Report for the Western Stege Marsh 
Restoration Project.  Specific activities included final review of the quality assurance 
check regarding the elevations reported within the internal draft report.  In July UC 
conducted additional land elevations surveys during the reporting period to confirm 
control points and elevations noted during the Year 1 and Year 2 surveys.  The updated 
survey information was compiled into a revised analysis of the Year 2 data to be included 
in the Year 2 Monitoring Report. 

•  UC submitted a Draft Soil Confirmation and Perimeter Air Monitoring Plan for the revised 
Memorandum for Time Critical Removal Action at the Former Forest Products 
Laboratory Wood Treatment Laboratory. 

2.0  ACTIVITIES ANTICIPATED DURING NEXT REPORTING PERIOD 
(NEXT 30 DAYS) 

•  UC will issue the Year 2 Monitoring Report for the Western Stege Marsh Restoration 
Project. 

•  UC is waiting for comments from DTSC on the draft Current Conditions Report 
submitted on April 5, 2007 and will respond to comments when they are received. 

•  UC will complete air monitoring and confirmation sampling plans for the Time Critical 
Removal Action at the Former Forest Products Laboratory Wood Treatment Laboratory 
and begin implementation upon approval from DTSC.


